

Teacher Training Strands**Pilot 6th grade Teachers (Core and SE) plus Administrator
(Approx. 24 across 4 bldgs)**

January 2016	Short Writing (AA)	2 days*+
March 2016	Explicit Vocab (AA)	2 days*+
June 2016	Text Reading Strat. (NMM)	3 days +
August 2016	SW / EV (AA) Material Creation	5 days
June 2017	TR materials(NMM)	3 days

**Balance of 6th grade core teachers plus 7th grade Core and SE teachers
(Approx. 48 across 4 bldgs)**

January 2017	Short Writing (AA)	1 day +
February 2017	SW materials (AA)	1 day
March 2017	Explicit Vocab (AA)	2 days +
April 2017	EV materials (AA)	2 days
June 2017	Text Reading(NMM)	2 days +

August 2017 TR materials (NMM) 2 days

**8th grade core teachers plus 9th grade teachers
(Approx. 48 across 4 bldgs)**

January 2018	Short Writing (AA)	1 day +
February 2018	SW materials (AA)	1 day
March 2018	Explicit Vocab (AA)	2 days +
April 2018	EV materials (AA)	2 days
June 2018	Text Reading(NMM)	2 days +
August 2018	TR materials (NMM)	2 days

**6th grade SE teachers (in addition to above)
(approx. 8 across 4 bldgs)**

May 2016	REWARDS / 6 min.	
	Org. Skills (AA)	3 days +
September 2016	Read to Ach. (NMM)	2 days +

**7th – 9th grade SE teachers (in addition to above)
(approx. 12 across 4 bldgs)**

May 2017	Previewing / Preteaching (AA)	2 days +
----------	----------------------------------	----------

August 2017

Targeted Int. (SC) 2 days +

* includes one day of in-classroom demonstration

+ Could open part/all of training to state registration